COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2020

ESTI MATE SUMMARY 09: 59: 22
CONTI D: C22402 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 22402-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIME ALLOW 70 WORK DAYS
|-25 SB BOTTLENECK |-76 TO | -7 PERCENT TIME:  14.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO FSA0253- 262
I-25 SB BOTTLENECK |-76 TO I -70
NAVE OF ROAD:
PRQIECT COUNTI ES: ADANS DENVER
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 03/ 25/ 2020 DATE TI ME STARTED 03/09/2020
5670 FRANKLI N STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 09/ 2020
DATE AWARDED 01/23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/11/2020 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/09/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 503, 874. 50 PARTI Cl PATI NG $ 2, 500. 00 $ 2,500. 00
AWARD PRQJECT AMI:  $  1,356,000.00 NON-PARTI Cl PATI NG 202, 829. 67 202, 829. 67
PERCENT COVPLETE: 13. 65% TOTAL EARNI NGS 205, 329. 67 205, 329. 67
FUNDS AVAI LABLE: $ 1,298,544.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 205, 329. 67 205, 329. 67
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,629. 89 -4,629. 89
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 200, 699. 78 200, 699. 78
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 200, 699. 78 200, 699. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200, 699. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00026

0015 202-00047

0020 202-00210

0025 202-00220

0030 202-00250

0035 202-00810

0040 202-00821

0045 202-04010

0050 203-00010

0055 203-01597

C22402

22402-BI D
FSA0253- 262

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Slope and Ditch Paving

Renoval of Electrical Equiprent

*Renmoval of Concrete Pavenent

*Renpoval of Asphalt Mat

*Rermoval of Pavenent Marking

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
20, 000. 00000
402. 000
sy
25. 00000
1. 000
LS
1, 500. 00000
100. 000
sy
85. 00000
955. 500
5%
15. 00000
8, 837. 000
SF
1. 60000
2. 000
EACH
155. 00000
6. 000
EACH
510. 00000
7. 000
EACH
205. 00000
725. 000
cy
30. 00000
50. 000
HOUR

190. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
401. 300
401. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
955. 500
955. 500

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 27/ 2020

20, 000.

10, 032.

14, 332.

155.

1, 230.

00

50

.00

.00

50

.00

00

.00

00

.00

.00

09: 59: 22

AMOUNT

20, 000.

10, 032.

14, 332.

155.

1, 230.

00

50

.00

.00

50

.00

00

.00

00

.00

.00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00210 St ockpi |l e Topsoi l 560. 000 0. 000
cY 72.200 1,588. 40
22.00000 72.200 1, 588. 40
0065 208-00012 Erosi on Log Type 1 (9 Inch) 200. 000 0. 000
LF 66. 000 792. 00
12. 00000 66. 000 792. 00
0070 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 208-00035  Aggregate Bag 196. 000 0. 000
LF 196. 000 4,312.00
22. 00000 196. 000 4,312.00
0080 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,600.00
2, 600. 00000 1.000 2, 600. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 208-00105 Renopval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 12. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 8. 000 2,000. 00
250. 00000 8. 000 2, 000. 00
0110 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

255. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 210-00815

0120

210- 02003

0125

212- 00006

0130

212-00032

0135

213- 00000

0140

213- 00061

0145

214-00000

0150

217-00000

0155

240- 00000

0160

304- 06007

0165 403-00720

C22402

22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

Reset Sign Panel

Rel ay Pipe (3 Inch)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil chi ng

*Mul ch Tackifier

*Landscape Mai nt enance

*Her bi ci de Treat ment

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
26. 00000
400. 000
LF
50. 00000
0. 600
ACRE
1, 210. 00000
0. 600
ACRE
3, 510. 00000
0. 600
ACRE
1, 010. 00000
120. 000
LB
3. 60000
1. 000
LS
1, 050. 00000
3, 000. 000
%
0. 55000
4. 000
HOUR
77.00000
389. 000
cy
70. 00000
21. 000
TON

480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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308

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 59: 22

AMOUNT

308

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00190 Concrete Pavement (Patching) 100. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0. 00
0175 412-01200 Concrete Pavenent (12 Inch) 1, 694. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0180 412-11000 *Concrete Pavenent Dowel Bar Retrofit 1, 032. 000 0. 000
EACH 182. 000 23, 660. 00
130. 00000 182. 000 23,660. 00
0185 503-00018 Drilled Shaft (18 Inch) 16. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0190 503-00036 Drilled Shaft (36 Inch) 19. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 19. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 575. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0205 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0210 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 250. 00000 0. 000 0. 00
0215 609-24004 Cutter Type 2 (4 Foot) 124. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 612-00260 Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00270

0230

613- 00200

0235

613- 00206

0240

613- 07001

0245

613-07003

0250

613- 07005

0255

613- 10000

0260

613-80130

0265

614- 00011

0270

614- 00012

0275 614-00013

C22402
22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

Location Marker (Utility)(Flat

Condui t

2 Inch Electrical

2 Inch Electrical

Type One Pull Box

Type Three Pull Box

Type Five Pull Box

Wring

Cabi net

Service Meter

Si gn Panel

(Cass I)

Si gn Panel

(Cass Il)

Sign Panel (Cass Il1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Sl at)

Condui t (Bored)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
115. 00000
2, 100. 000
LF
10. 00000
600. 000
LF
22. 50000
4. 000
EACH
865. 00000
1. 000
EACH
1, 115. 00000
3. 000
EACH
1, 910. 00000
1. 000
LS
8, 140. 00000
1. 000
EACH
6, 845. 00000
34.000
SF
20. 00000
127. 000
SF
22. 00000
285. 000
SF

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 59: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01554 Steel Sign Post (4 Inch Round) (Slipbase) 36. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0285 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 25. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0290 614-70024 1310nm SFP Optic Mdul e 1. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0295 614-70030 Optical Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0300 614-70225 Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0305 614-70336 Traffic Signal Face (12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0310 614-72830 Communi cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
13, 995. 00000 0. 000 0. 00
0315 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 0. 000
EACH 0. 000 0. 00
8, 330. 00000 0. 000 0.00
0320 614-72887 M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
11, 820. 00000 0. 000 0. 00
0325 614- 80000 Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0330 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00

6, 855. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
13, 835. 00000 0. 000 0. 00
0340 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0.00
0345 614-86007 Serial to | P Converter 1. 000 0. 000
EACH 0. 000 0.00
1, 635. 00000 0. 000 0. 00
0350 614-86250 Ranp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 865. 00000 0. 000 0.00
0355 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2,400. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0360 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 565. 00000 0. 000 0.00
0365 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0.00
305. 00000 0. 000 0. 00
0370 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 535. 00000 0. 000 0.00
0375 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0.00
1, 145. 00000 0. 000 0. 00
0380 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
8, 875. 00000 0. 000 0.00
0385 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 150 2,878.77

19, 191. 80000 0. 150 2,878.77



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.500 51, 000. 00
102, 000. 00000 0. 500 51, 000. 00
0395 626-01113  *Public Information Managenent (Tier I11) 180. 000 0. 000
DAY 16. 000 880. 00
55. 00000 16. 000 880. 00
0400 627-00008 *Modi fi ed Epoxy Pavenent Marking 104. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0405 627-01010 *Prefornmed Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 024. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0410 627-01011 *Preformed Plastic Pavement Marking (Contrast)(Inl aid) 3, 024. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0415 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 908. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0420 627-30405 *Preformed Thernopl astic Pavement MarKking 290. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
26. 00000 0. 000 0. 00
0425 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0430 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 630-00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 26. 500 2,544.00
96. 00000 26. 500 2,544.00
0440 630-00006 *Uniformed Traffic Control (Vehicle) 200. 000 0. 000
HOUR 26. 500 821. 50

31. 00000 26.500 821.50



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22402-BI D ESTI MATE RUN 03/ 27/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0001 09: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 Traffic Control Inspection 30. 000 0. 000
DAY 13. 000 2,925. 00
225. 00000 13. 000 2,925.00
0450 630-00012 Traffic Control Managenent 70. 000 0. 000
DAY 7.000 7, 000. 00
1, 000. 00000 7.000 7, 000. 00
0455 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0460 630-80341 Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 12. 500 1, 062. 50
85. 00000 12. 500 1, 062. 50
0465 630-80342 Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 12. 500 2, 500. 00
200. 00000 12. 500 2,500. 00
0470 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0475 630-80350 Vertical Panel 100. 000 0. 000
EACH 23.000 690. 00
30. 00000 23.000 690. 00
0480 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0485 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0490 630-80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 1.500 90. 00
60. 00000 1.500 90. 00
0495 630-80370 Barrier (Tenporary) 1, 731. 000 0. 000
LF 865. 500 25, 965. 00

30. 00000 865. 500 25, 965. 00



CONTI D:

C22402
22402-BID
FSA0253- 262

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 03/ 27/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0500 630-80380

0505

630- 85011

0510

630- 85041

0515

700- 70010

0520

700- 70013

0525

700- 70016

0530

700- 70082

0535

700- 70310

0540 700-70380

CAT NO0400

0545 620- 00020

ROADWAY

Traffic Cone

I npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install

El ectri cal

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Servi ce

ESTI MATE NG 0001 09: 59: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
500. 000 0. 000
EACH 37.500 562. 50
15. 00000 37.500 562. 50
70. 000 0. 000
DAY 15. 000 3, 900. 00
260. 00000 15. 000 3, 900. 00
20. 000 0. 000
DAY 8. 000 4,800. 00
600. 00000 8. 000 4, 800. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,501,374.50$  202,829.67% 202, 829.67
1.000 0. 000
EACH 1.000 2, 500. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMI $ 2,500.00 $ 2,500. 00 $ 2, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,503,874.50$%  205,329.67$ 205, 329. 67



